DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT INFORMATION MANAGEMENT BUREAU

MINUTES OF THE MEETING

Date: July 15, 2016

Time: 9AM-10AM

ATTENDEES :

IMB representatives:

Mary Jeykle Suñas, IMB-BSSDCD

OJT representatives:

• Lawrence Triguero

Dave Lacambra

Daniel Nocidal

AGENDA

Kick-off Meeting on the development of a simple DSWD Info System

Management Portal

PROJECT CONCEPT NOTES:

The proposed simple DSWD Info System Management Portal aims to promote an integrated approach to identify, evaluate, retrieve, and share all of DSWD developed IS knowledge/information assets. These assets may include databases, documents, policies, procedures, and previously un-captured expertise and experience in individual workers.

The most central thrust of the project is to capture the information and knowledge pertaining to the developed IS and make available, so it can be used by others in the organization. The project also aims to capture information and knowledge that is in people's heads as it were, and that has never been explicitly set down.

TARGET BENEFICIARIES/USERS:

The project was intended for:

- 1. Information Management Bureau (IMB)
- 2. IMB Business Solutions and Services Development Competency Division (BSSDCD)

PROPOSED MAIN MODULES:

- 1. Info System's Profile: indicates basic IS profile such as IS name, description, project owner, version history, assigned team, access info, etc.
- 2. Info System's Documents: contains all system documents, policies, procedures, manuals, etc. related to the IS
- 3. Info System's Change Logs: contains a curated, chronologically ordered list of notable changes for each version of IS.

PROPOSED DEVELOPMENT TOOLS:

- 1. XAMPP
- 2. Notepad++
- 3. Navicat

PROPOSED PROJECT DEVELOPERS:


Project Lead

- Mary Jeykle Suñas
- Josef Baldo

OJT Developers:

- Lawrence Triguero
- Dave Lacambra
- Daniel Nocidal

PROPOSED DATA FLOW DIAGRAM:



SCOPE OF WORK:

| Module | Assigned to |
|-------------------------------|-------------------------------|
| Skeleton App, Database Schema | Mary Jeykle Sunas/Josef Baldo |
| Info System's Profile | Lawrence Triguero |
| Info System's Documents | Dave Lacambra |
| Info System's Change Logs | Daniel Nocidal |

TIMELINE AND SCHEDULE OF DELIVERABLES:

| Tim | eline | Deliverable/Activity |
|--------|--------------|--|
| Week 1 | July 13 | Initial Meeting/Project Concepts Brainstorming |
| | July 15 | Kickoff Meeting |
| Week 2 | July 20 | App Skeleton, Database Schema, |
| | | Development Tools Overview |
| Week 3 | July 25-29 | Development Time with checkpoint meeting |
| Week 4 | August 1-5 | every Friday |
| Week 5 | August 8-12 | |
| Week 6 | August 15-19 | Deployment to WebDev |
| Week 7 | August 22-26 | Project Closing/Project Presentation to |
| | | BSSDCD |

| Prepared by: | Date: |
|-------------------|---------------|
| Mary Jeykle Suñas | July 19, 2016 |

_